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Name of Contractor: Global Engineering Project Name: Life Safety--Walls Phase 2
Installation Name:  Fort Gordon, GA, USA Contract/DO/PO Number: 24-128
Contract Number: DACAO01-98-D-0024 Date: week ending November 16, 2000

(USE SEPARATE REPORT FOR Each D.O./P.O ./ Contract)
General Comments:

Continued work on the 11" floor.

Work performed:

Painted existing? ceilinﬂ grid. Removed old ceiIin? tile. Installed new ceiling tiles.

Relocated exit lights that were mounted in a wall. Moved them to a ceiling location. Patched holes. Tied
exit lights into hospital life safety power.

Punched out ceiling tile on the 10" floor

Percent complete (if applicable) 20 %

Safety violations/ Corrective measures taken:
Safety meeting held

Work Scheduled:

Indicate Attachments

a Daily QA Reports & Schedule assessments a Inspection Checklist a Other
a Safety Tool Box Meeting & Minutes of Meetings a Assistance provided to Facility
Manager

Name: Lloyd South

(Printed) Signature LI oyd Sout h
US Army Corps of Engineers
Quality Assurance Representative
Supporting MedCom




